Exempt Modification

July 23, 2010

Chcage Melnpoitan
Agency for Panning
| Exempt Modification
Pre-Revision Post-Revision Change in
Project: Action  Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
01-00-0059 Chicago Department of Transportation Change  $321080 $325080 $ 4000 1.25%
WACKER DR (NORTH/SOUTH) FROM RANDOLPH ST (COOK) TO CONGRESS PKWY (COOK)
Completion Year Before Revision: 2012
Completion Year After Revision: 2012
Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS
Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS
Fina_n_c ial Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
Revision
BRR CONSTRUCTION 11 110000 88000 1-20079-0110
ILL ENGINEERING-II 10 11000 1020 1-20079-0200
ILL ENGINEERING 11 12000 0 1-20079-0210
BRR CONSTRUCTION 12 110000 88000 1-20079-0120
ILL ENGINEERING 12 12000 0 1-20079-0220
STP-L CONSTRUCTION 10 45750 36600 Wacker @ Congress Interchange
ILL CONSTRUCTION 10 30400 0 Wacker @ Congress Interchange
HPPLU CONSTRUCTION 10 23000 18400 Advance Utility
ILL CONSTRUCTION 10 1600 0 Advance Utility
HPPLU ROW ACQUISITION 10 2500 2000 Randolph to Congress
BRR CONSTRUCTION 10 105000 84000 1-20079-0100
BRR ENGINEERING-II 10 5100 4080
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
BRR CONSTRUCTION 11 110000 88000 1-20079-0110
ILL ENGINEERING-II 10 11000 1020 1-20079-0200
ILL ENGINEERING 11 12000 0 1-20079-0210
BRR CONSTRUCTION 12 110000 88000 1-20079-0120
ILL ENGINEERING 12 12000 0 1-20079-0220
STP-L CONSTRUCTION 10 45750 36600 Wacker @ Congress Interchange
ILL CONSTRUCTION 10 30400 0 Wacker @ Congress Interchange
HPPLU CONSTRUCTION 10 23000 18400 Advance Utility
ILL CONSTRUCTION 10 2600 0 Advance Utility
HPPLU ROW ACQUISITION 10 2500 2000 Randolph to Congress
BRR CONSTRUCTION 10 105000 84000 1-20079-0100
BRR ENGINEERING-II 10 5100 4080
BRR CONSTRUCTION 10 5000 4000 Advance Utility
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
01-01-0006 Chicago Department of Transportation Change  $13100 $10392 $-2708 -20.67%
LASALLE ST FROM Clark Street (COOK) TO US 41 LAKE SHORE DRIVE (NORTH) (COOK)
Completion Year Before Revision: Unspecified
Completion Year After R Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
;':;:ic;:l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL ENGINEERING-II 10 35 0
LRA CONSTRUCTION 10 13100 13100
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL ENGINEERING-II 10 35 0
LRA CONSTRUCTION 10 10392 10392

Gray Financial Data Records are for informational purposes only and not included in the TIP.
This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606 312-454-0400 (voice), 312-454-0411 (fax)




Exempt Modification July 23, 2010

Pre-Revision Post-Revision Change in

Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)

01-08-0002 CMAP Change $2640 $2640 $0 0%

BLOOMINGDALE TRAIL FROM RIDGEWAY AVE (COOK) TO I- 90 94 KENNEDY EXPRESSWAY (COOK)

Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified

Project Work Types Before Revision: BICYCLE FACILITY
Project Work Types After Revision: BICYCLE FACILITY
;I:vails‘icl;:l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ ENGINEERING-I CMAQ A 1500 1200
CMAQ ENGINEERING-II CMAQ A 1800 1440
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ ENGINEERING-I 10 2700 2160
CMAQ ENGINEERING-II 10 600 480
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
01-10-0013 IDOT District 1 Division of Highways Change $1680 $816 $ -864 -51.43%

ADDISON AVE FROM KEDZIE AVE (COOK/Chicago) TO DAMEN AVE (COOK/Chicago)

Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
;I:valls‘:: (::I Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-U CONSTRUCTION 10 2100 1680 1-74905-0000
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-U CONSTRUCTION 10 1020 816 1-74905-0000
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
01-98-0017 Chicago Department of Transportation Change  $8720 $10053 $ 1333 15.29%

Citywide FROM various (COOK/Chicago) TO various (COOK/Chicago)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - PAINT
Project Work Types After Revision: BRIDGE/STRUCTURE - PAINT
;':‘:'S‘i‘i;:l Data Before Fund Source Project Phase FFY  Total Cost Federal Cost Segment
STP-L IMPLEMENTATION 10 900 720 Contract A (FYQ9 carryover)
STP-L IMPLEMENTATION 10 2245 1796 Contract B (FY08 carryover)
STP-L IMPLEMENTATION 10 1600 1280 Contract B (FY09 carryover)
STP-L IMPLEMENTATION 11 1250 1000 Contract A
STP-L IMPLEMENTATION 11 1250 1000 Contract B
STP-L IMPLEMENTATION 12 1250 1000 Contract A
STP-L IMPLEMENTATION 12 1250 1000 Contract B
STP-L IMPLEMENTATION 10 1155 924 Contract A (FY08 carryover)
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA IMPLEMENTATION 11 1161 1161 Contract A (E6106)
STP-L IMPLEMENTATION 10 2245 1796 Contract B (FYO8 carryover)
LRA IMPLEMENTATION 11 2172 2172 Contract B (E9101)
STP-L IMPLEMENTATION 11 1250 1000 Contract A
STP-L IMPLEMENTATION 11 1250 1000 Contract B
STP-L IMPLEMENTATION 12 1250 1000 Contract A
STP-L IMPLEMENTATION 12 1250 1000 Contract B
STP-L IMPLEMENTATION 10 1155 924 Contract A (FYO08 carryover)

Gray Financial Data Records are for informational purposes only and not included in the TIP.
This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)
through (7)
CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606 312-454-0400 (voice), 312-454-0411 (fax)




Exempt Modification

July 23, 2010

Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
01-98-0038 Chicago Department of Transportation Change  $141219 $129240 $-11979 -8.48%
CITYWIDE - CHICAGO - VARIOUS LOCS FROM (COOK) (COOK)
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
MISCELLANEOUS - EXEMPT PROJECTS
ADA - FACILITY IMPROVEMENTS
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
MISCELLANEQOUS - EXEMPT PROJECTS
ADA - FACILITY IMPROVEMENTS
;':‘:'S‘i‘i;:l Data Before Fund Source Project Phase FFY  Total Cost Federal Cost Segment
STP-L CONSTRUCTION 10 42000 33600 AR 51, 52, 53 & 54
STP-L ENGINEERING 10 2700 2160
LRA CONSTRUCTION 09 10100 10100 AR 47
LRA CONSTRUCTION 09 7027 7027 AR 48
LRA CONSTRUCTION 09 11128 11128 AR 49
LRA CONSTRUCTION 09 5419 5419 AR 50
STP-L CONSTRUCTION 11 41494 33195 AR 55, 56, 57, 58
LRA CONSTRUCTION 10 19390 19390 ADA Facility Imp AR 47, 48, 49, 50
STP-L CONSTRUCTION 13 24000 19200 AR 59, 60, 61, 62
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 10 42000 33600 AR 51, 52, 53 & 54
STP-L ENGINEERING 10 2700 2160
LRA CONSTRUCTION 09 9500 9500 AR 47
LRA CONSTRUCTION 09 5850 5850 AR 48
LRA CONSTRUCTION 09 9170 9170 AR 49
LRA CONSTRUCTION 09 3635 3635 AR 50
STP-L CONSTRUCTION 11 3986 3189 AR 55
LRA CONSTRUCTION 10 11708 11708 ADA Facility Imp AR 47, 48, 49, 50
STP-L CONSTRUCTION 13 24000 19200 AR 59, 60, 61, 62
LRA CONSTRUCTION 11 3144 3144 AR 55
LRA CONSTRUCTION 11 3144 3144 AR 56
LRA CONSTRUCTION 11 3144 3144 AR 57
LRA CONSTRUCTION 11 3144 3144 AR 58
STP-L CONSTRUCTION 11 8214 6571 AR 56
STP-L CONSTRUCTION 11 6304 5043 AR 57
STP-L CONSTRUCTION 11 8797 7038 AR 58
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
01-98-0059 IDOT District 1 Division of Highways Change $0 $0 $0

I- 90 94 DAN RYAN EXPY FROM ROOSEVELT RD AT UNION AVE (COOK) PUMP STATION 26

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision:
Project Work Types After Revision:

Financial Data Before
Revision

Financial Data After Revision

MISCELLANEQOUS - EXEMPT PROJECTS
MISCELLANEOUS - EXEMPT PROJECTS

Fund Source Project Phase FFY Total Cost Federal Cost
ILL CONSTRUCTION 10 4130

Fund Source Project Phase FFY Total Cost Federal Cost
ILL CONSTRUCTION 10 4130

ILL CONSTRUCTION 11 100

Segment

1-75784-0100
Segment
1-75784-0100
1757840104

Gray Financial Data Records are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606 312-454-0400 (voice), 312-454-0411 (fax)




Exempt Modification July 23, 2010

Pre-Revision Post-Revision Change in

Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)

01-98-0070 Chicago Department of Transportation Change  $6193 $6193 $0 0%

FAU Chicago Avenue FROM FAU Laramie (COOK) TO FAU Grand Avenue (COOK)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND
HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
PEDESTRIAN FACILITY
SAFETY - LIGHTING

HIGHWAY/ROAD - RECONSTRUCT IN KIND

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
PEDESTRIAN FACILITY

SAFETY - LIGHTING

Project Work Types After Revision:

Financial Data Before

Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL CONSTRUCTION 09 10500 0 Laramie to Grand
LRA CONSTRUCTION 09 5753 5753 Laramie to Grand
STP-L ENGINEERING-II 10 550 440 Laramie to Grand
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL CONSTRUCTION 10 10500 0 Laramie to Grand
LRA CONSTRUCTION 09 5753 5753 Laramie to Grand
STP-L ENGINEERING-II 10 550 440 Laramie to Grand
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
03-08-0006 IDOT District 1 Division of Highways Change $0 $1360 $ 1360
Before Revision: IL 62 ALGONQUIN RD FROM SALT CREEK .7 M E OF IL 53 (COOK/ROLLING MEADOWS)
After Revision: IL 62 ALGONQUIN RD FROM SALT CREEK .7 M E OF IL 53 (COOK)
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified
Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE
Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE
;I:valls‘:: (::I Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL CONSTRUCTION 10 600 0
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
BRR CONSTRUCTION 10 1700 1360 1-77422-0000
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
03-09-0052 Northwest Council of Mayors Change $2188 $2321 $ 133 6.08%

IL 62 Algonquin Rd FROM IL 53 (COOK/Rolling Meadows) TO Arlington Heights Rd (COOK/Arlington Heights) Includes new lighting on Golf Rd (Arlington Hei

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: SAFETY - LIGHTING
Project Work Types After Revision: SAFETY - LIGHTING
Financial Data Before

Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 10 3125 2188
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 10 1916 1341 INCLUDES E3
LRA CONSTRUCTION 10 980 980
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
03-09-0053 Northwest Council of Mayors Change $700 $795 $95 13.57%
Biesterfield Rd FROM I- 290 (COOK/Elk Grove Village)
Completion Year Before Revision: Unspecified
Completion Year After R Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
;I:vai:ict::l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 10 1000 700
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 10 764 481 INCLUDES E3
LRA CONSTRUCTION 10 314 314

Gray Financial Data Records are for informational purposes only and not included in the TIP.
This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)
through (7)
CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606 312-454-0400 (voice), 312-454-0411 (fax)

Pre-Revision Post-Revision Change in

Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)

03-09-0054 Northwest Council of Mayors Change $1320 $1320 $0 0%




Exempt Modification

Before Revision: Palatine Rd FROM Huntington Rd (COOK/Hoffman Estates) TO Thornbark Dr (COOK/Hoffman Estates)
Palatine Rd FROM Huntington Blvd (COOK/Hoffman Estates) TO Haman Rd (COOK/Hoffman Estates)

After Revision:

Completion Year Before Revision: 2011

ion Year After R

2011

Compl

Project Work Types Before Revision:

Project Work Types After Revision:

Financial Data Before

Revision

Financial Data After Revision

Project:

04-00-0014

North Central Council of Mayors

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

Fund Source Project Phase FFY
STP-L CONSTRUCTION 10
Fund Source Project Phase FFY
STP-L CONSTRUCTION 10

Pre-Revision

FAU 3533 FRANKLIN AVE FROM FAU 0362 County Line Road (COOK) TO Ruby Street (COOK)

Completion Year Before Revision: Unspecified

Compl

ion Year After R

Project Work Types Before Revision:

Project Work Types After Revision:

Financial Data Before

Revision

Financial Data After Revision

Project:

04-10-0012

IDOT Office of Planning & Programming

Unspecified

Grand Avenue Corridor Streetscape FROM (COOK/River Grove)
Completion Year Before Revision: Unspecified

Completion Year After Revision:

Project Work Types Before Revision:
Project Work Types After Revision:
Financial Data Before

Revision

Financial Data After Revision

Project:

05-06-0005

Central Council of Mayors

Unspecified

INTERSECTIONS FROM IL 171 1ST AVE & 31ST ST (COOK) TO GOLFVIEW RD AND 31ST ST (COOK)
Completion Year Before Revision: Unspecified

Completion Year After Revision:

Project Work Types Before Revision:

Project Work Types After Revision:

Financial Data Before

Revision

Financial Data After Revision

Unspecified

Post-Revision

Total Cost

1892
Total Cost
1892

July 23, 2010

Federal Cost Segment
1320
Federal Cost Segment
1320

Change in

Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
Change $1249 $1249 $0 0%
HIGHWAY/ROAD - CURB AND GUTTER
SAFETY - PAVEMENT MARKING
HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - CURB AND GUTTER
SAFETY - PAVEMENT MARKING
HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - RECONSTRUCT IN KIND
Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L ENGINEERING-II 10 91 64
STP-L CONSTRUCTION 10 11600 1185
Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L ENGINEERING-II 10 91 64
STP-L CONSTRUCTION 10 2900 1185
Pre-Revision Post-Revision Change in
Action  Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
Change  $963 $963 $0 0%
ENHANCEMENT - LANDSCAPING
ENHANCEMENT - LANDSCAPING
Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-E IMPLEMENTATION 10 1204 963 102306
TBD IMPLEMENTATION MYB 571 0 Unfunded ITEP Request
Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-E IMPLEMENTATION 10 1204 963 102306
TBD IMPLEMENTATION MYB 571 0 Unfunded ITEP Request
Pre-Revision Post-Revision Change in
Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
Change $3200 $3200 $0 0%
PARKING - MAINTAIN, REHABILITATE, REPLACE
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
PARKING - MAINTAIN, REHABILITATE, REPLACE
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
Fund Source Project Phase FFY Total Cost Federal Cost Segment
HPP IMPLEMENTATION 10 2000 1600
HPP IMPLEMENTATION 10 2000 1600
Fund Source Project Phase FFY Total Cost Federal Cost Segment
HPP IMPLEMENTATION 12 2000 1600
HPP IMPLEMENTATION 12 2000 1600

Gray Financial Data Records are for informational purposes only and not included in the TIP.
This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606 312-454-0400 (voice), 312-454-0411 (fax)

Project:

05-10-0003

Central Council of Mayors

Pre-Revision

Action Federal Funds Federal Funds
(000) (000)
Change $192 $192

Post-Revision

Change in

Federal Funds

(000)
$0

Percentage Change

0%




Exempt Modification July 23, 2010

Lenzi Avenue FROM Joiet Road (COOK/Hodgkins) Catherine Ann Drive Catherine Ann Drive limits: East Avenue to Lenzi Avenue
Completion Year Before Revision: Unspecified

Completion Year After Revisi Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
;':;:;;:I Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
HPP CONSTRUCTION 10 265 192
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
HPP CONSTRUCTION 10 96 77 includes e3
EQB CONSTRUCTION 10 167 115 includes e3; EQB for bal of HPP
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
06-02-0108 Southwest Council of Mayors Change $1587 $1587 $0 0%

Before Revision: MCCARTHY ROAD FROM DERBY ROAD (COOK/Lemont) TO ARCHER AVENUE (COOK/Lemont) This project has two fund sources. STP-L and HPP
(HB-228)dollars. TIP #06

After Revision: FAU 1587 MCCARTHY ROAD FROM FAU 1024 DERBY ROAD (COOK/Lemont) TO ARCHER AVENUE (COOK/Lemont) This project has two fund
sources. STP-L and HPP(HB-228

Completion Year Before Revision: 2012
Completion Year After Revision: 2012

Project Work Types Before Revision: SIGNALS - MODERNIZATION
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
Project Work Types After Revision: SIGNALS - MODERNIZATION

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
Financial Data Before

Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L ENGINEERING-II 10 228 160 INTERSECTION IMPROVEMENTS
HPP CONSTRUCTION 11 390 280
STP-L CONSTRUCTION 11 2100 1147
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L ENGINEERING-II 10 228 160 INTERSECTION IMPROVEMENTS
HPP CONSTRUCTION 11 350 280
STP-L CONSTRUCTION 11 2100 1147
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
06-02-0112 Southwest Council of Mayors Change $617 $581 $-36 -5.83%

Before Revision: HARLEM AVENUE FROM 119TH STREET (COOK) TO 127TH STREET (COOK)
After Revision: IL 43 HARLEM AVENUE FROM College Drive (COOK) TO FAU 1587 127TH STREET (COOK)

Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified

Project Work Types Before Revision: SAFETY - LIGHTING

Project Work Types After Revision: SAFETY - LIGHTING

;I:vails‘ict::l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L ENGINEERING-II 10 46 32
STP-L CONSTRUCTION 10 835 585

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L ENGINEERING-II 10 40 28
STP-L CONSTRUCTION 11 791 553 Includes E3

Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)

06-05-0005 Southwest Council of Mayors Change $40 $42 $2 5%

95TH ST FROM 51ST AVE @ METRA STATION (COOK)

Completion Year Before Revision: Unspecified

Completion Year After Revisi Unspecified

Project Work Types Before Revision: SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

Project Work Types After Revision: SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

;I:vails‘ict::l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION MYB 450 315
STP-L CONSTRUCTION MYB 50 35
STP-L ENGINEERING-II 12 60 40

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION MYB 450 315
STP-L CONSTRUCTION MYB 50 B5
STP-L ENGINEERING-II 13 60 42

Gray Financial Data Records are for informational purposes only and not included in the TIP.
This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)
through (7)
CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606 312-454-0400 (voice), 312-454-0411 (fax)

Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)

06-10-0012 Southwest Council of Mayors Change $102 $106 $4 3.92%



Exempt Modification July 23, 2010
FAU 1587 McCarthy Road FROM Woodcrest Lane Walker Road
Completion Year Before Revision: 2010
Completion Year After R 2010
Project Work Types Before Revision: PEDESTRIAN FACILITY
Project Work Types After Revision: PEDESTRIAN FACILITY
;':‘:'S‘i‘i;:l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 101 101
STP-L CONSTRUCTION 10 1 1
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 101 101
STP-L CONSTRUCTION 10 7 5
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
06-10-0014 Southwest Council of Mayors Change $920 $929 $9 0.98%
FAU 1038 88th Avenue FROM 159th Street (COOK/Orland Park) TO FAU 1612 171st Street (COOK/Orland Park)
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
;':;:;;:I Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 266 266
STP-L CONSTRUCTION 10 935 654
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 296 296
STP-L CONSTRUCTION 10 904 633
ILL CONSTRUCTION 10 180 0 ERP Funds
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
06-10-0016 Southwest Council of Mayors Change $183 $158 $-25 -13.66%
FAU 1573 103rd Street FROM 88th Avenue (COOK/Palos Hills) TO IL IL43 Harlem Avenue (COOK/Palos Hills)
Completion Year Before Revision: Unspecified
Completion Year After R Unspecified
Project Work Types Before Revision: ADA - FACILITY IMPROVEMENTS
PEDESTRIAN FACILITY
Project Work Types After Revision: ADA - FACILITY IMPROVEMENTS
PEDESTRIAN FACILITY
;':‘z:ic;:l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 133 133
STP-L CONSTRUCTION 10 67 50
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 133 133
STP-L CONSTRUCTION 10 36 25 INCLUDES E3
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
06-10-0018 Southwest Council of Mayors Change $100 $70 $ -30 -30%

Before Revision: FAU 1548 79th Street FROM FAU 2757 Roberts Road (COOK/Justice) Includes the intersection of 79th/Cork.

After Revision:
Completion Year Before Revision: 2010
Completion Year After R 2010
Project Work Types Before Revision:
Project Work Types After Revision:
Financial Data Before

Fund Source

Revision
LRA
Financial Data After Revision Fund Source
LRA

FAU 1548 79th Street FROM FAU 2731 88th Avenue (COOK/Justice)

SIGNALS - MODERNIZATION
SIGNALS - MODERNIZATION

Project Phase

CONSTRUCTION
Project Phase
CONSTRUCTION

FFY Total Cost Federal Cost Segment
10 100 100

FFY Total Cost Federal Cost Segment
10 70 70

Gray Financial Data Records are for informational purposes only and not included in the TIP.
This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606 312-454-0400 (voice), 312-454-0411 (fax)




Exempt Modification July 23, 2010
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
07-08-0040 IDOT Safe Routes to Schools Change $3 $3 $0 0%
Before Revision: SAFE ROUTES TO SCHOOL - CRETE FROM (WILL/CRETE) MONEE ELEMENTARY SCHOOL
After Revision: SAFE ROUTES TO SCHOOL - CRETE FROM (WILL) MONEE ELEMENTARY SCHOOL
Completion Year Before Revision: Unspecified
Completion Year After Revisi Unspecified
Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
;':‘:'S‘i‘i;:l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
SR2S IMPLEMENTATION 09 3 3
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
SR2S IMPLEMENTATION 10 3 3
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
07-10-0014 South Council of Mayors Change $2471 $1285 $-1186 -48%
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND
HIGHWAY/ROAD - CURB AND GUTTER
Project Work Types After Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND
HIGHWAY/ROAD - CURB AND GUTTER
;I:valls‘:: (::I Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L ENGINEERING-I 10 140 98
STP-L ENGINEERING-II 11 126 89
STP-L CONSTRUCTION 12 1568 1098
STP-L ENGINEERING-II 11 126 88 Phase 2 Engineering
STP-L CONSTRUCTION 12 1568 1098 Construction and Construction Engineering
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L ENGINEERING-I 10 140 98
STP-L ENGINEERING-II 11 126 89
STP-L CONSTRUCTION 12 1568 1098 includes E3
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
07-99-0028 South Council of Mayors Change $3955 $3955 $0 0%

170TH ST FROM SOUTH PARK AVE (COOK) TO I- 94 BISHOP FORD EWY (COOK)

Completion Year Before Revision: Unspecified
C ion Year After Revisi Unspecified

Project Work Types Before Revision:

Project Work Types After Revision:

Financial Data Before
Revision

Financial Data After Revision

Project: Action

08-02-0007 CMAP Change

SAFETY - RAILROAD CROSSING IMPROVEMENTS
HIGHWAY/ROAD - RECONSTRUCT IN KIND
HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION
SAFETY - RAILROAD CROSSING IMPROVEMENTS
HIGHWAY/ROAD - RECONSTRUCT IN KIND
HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

Fund Source Project Phase FFY Total Cost
STP-L CONSTRUCTION 10 12000
STP-L ROW ACQUISITION 10 250
Fund Source Project Phase FFY Total Cost
STP-L CONSTRUCTION 11 12000
STP-L ROW ACQUISITION 11 250
Pre-Revision Post-Revision Change in
Federal Funds Federal Funds Federal Funds
(000) (000) (000)
$48 $48 $0

Federal Cost

3780

175

Federal Cost
3780

175

Segment

Segment

Percentage Change

0%

Before Revision: BIKE FAC-DOWNERS GROVE-CENTRAL CORRIDOR BIKEWAY FROM 31ST ST AT SARATOGA (DUPAGE/DOWNERS GROVE) TO DUNHAM AT LEMONT
(DUPAGE/DOWNERS GROVE)

After Revision: BIKE FAC-DOWNERS GROVE-CENTRAL CORRIDOR BIKEWAY FROM 31ST ST AT SARATOGA (DUPAGE) TO DUNHAM AT LEMONT (DUPAGE)

Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified

Project Work Types Before Revision:
Project Work Types After Revision:

Financial Data Before
Revision

Financial Data After Revision

BICYCLE FACILITY
BICYCLE FACILITY

Fund Source Project Phase FFY Total Cost Federal Cost
CMAQ CONSTRUCTION 09 60 48
Fund Source Project Phase FFY Total Cost Federal Cost
CMAQ CONSTRUCTION 10 60 48

Segment

REMAINDER
Segment
REMAINDER

Gray Financial Data Records are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606 312-454-0400 (voice), 312-454-0411 (fax)

Pre-Revision Post-Revision Change in



Exempt Modification

Federal Funds

Federal Funds

July 23, 2010

Federal Funds

(000) Percentage Change

Project: Action (000) (000)

08-05-0007 DuPage Council of Mayors Change $184 $231

E MADISON AVE FROM IL 83 IL 83 (DUPAGE/Villa Park) TO ARDMORE AVE (DUPAGE/Villa Park)

Completion Year Before Revision: Unspecified

C ion Year After Revisi Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

;':;:;;:I Data Before Fund Source Project Phase FFY Total Cost
LRA CONSTRUCTION 09 184

Financial Data After Revision Fund Source Project Phase FFY Total Cost
LRA CONSTRUCTION 09 231

Federal Cost

184
Federal Cost

231

$47 25.54%

Segment

Segment
Final ARU amount - $230,676.00

Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
08-07-0011 DuPage Council of Mayors Change $742 $775 $33 4.45%
IL 59 IL-59 FROM 87TH STREET (DUPAGE/Naperville) TO S. OF 111TH STREET (DUPAGE/Naperville)
Completion Year Before Revision: Unspecified
Completion Year After R Unspecified
Project Work Types Before Revision: PEDESTRIAN FACILITY
Project Work Types After Revision: PEDESTRIAN FACILITY
;I:vai:ict::l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 742 742 Awarded
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 775 775 $742 awarded (low bid) + $32 in chg. orders pending
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
08-09-0021 DuPage Council of Mayors Change $1336 $1549 $213 15.94%
FAU 2678 Garfield St FROM 55th St (DUPAGE/Hinsdale) TO Chicago Av (DUPAGE/Hinsdale)
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND
Project Work Types After Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND
;I:vai:ict::l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 2330 1336 Awarded
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 2330 1549 Awarded
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
08-09-0022 DuPage Council of Mayors Change $698 $624 $-74 -10.6%
FAU 2534 Joliet St. FROM FAU 1630 Geneva St. (DUPAGE) IL 59 (DUPAGE)
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
;I:valls‘:: (::I Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 10 366 256
LRA CONSTRUCTION 10 442 442
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 10 0 0
LRA CONSTRUCTION 10 624 624
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
08-09-0024 DuPage Council of Mayors Change $355 $362 $7 1.97%
FAU 1397 St. Charles Rd. FROM FAU 2678 York St. (DUPAGE) TO FAU 3823 Poplar Ave. (DUPAGE)
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
;I:valls‘:: (::I Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 355 355 Awarded
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 362 362 Awarded

Gray Financial Data Records are for informational purposes only and not included in the TIP.
This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)
through (7)
CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606 312-454-0400 (voice), 312-454-0411 (fax)

Pre-Revision

Post-Revision

Change in



Exempt Modification

Federal Funds Federal Funds Federal Funds
(000) (000) (000)

08-09-0026 DuPage Council of Mayors Change $532 $375 $-157
FAU 2543 3549 Winfield Rd. & Garys Mill Rd. FROM Lincoln Ave. & Rebecca Ln. (DUPAGE) TO High Lake Rd. & Summit Dr. (DUPAGE)

Completion Year Before Revision: Unspecified
C ion Year After Revisi Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Financial Data Before

Project: Action

July 23, 2010

Percentage Change

-29.51%

P Fund Source Project Phase FFY Total Cost Federal Cost Segment
Revision
LRA CONSTRUCTION 10 745 532
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 543 375
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
08-09-0030 DuPage Council of Mayors Change $564 $535 $-29 -5.14%

FAU 3553 Batavia Rd. FROM IL 59 IL 59 (DUPAGE) TO IL 56 Butterfield Rd. (DUPAGE)

Completion Year Before Revision: Unspecified
Completion Year After R Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Financial Data Before

Fund Source Project Phase FFY Total Cost

Federal Cost

Segment

Revision
LRA CONSTRUCTION 10 564 564
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 535 535
Pre-Revision Post-Revision Change in

Project: Action Federal Funds Federal Funds Federal Funds
(000) (000) (000)
08-09-0044 DuPage Council of Mayors Change $294 $246 $-48

FAU 2530 Powis Rd. FROM IL 64 North Ave. (DUPAGE) TO Smith Rd. (DUPAGE)

Completion Year Before Revision: Unspecified

Completion Year After Revision:  Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Financial Data Before

Percentage Change

-16.33%

.. Fund Source Project Phase FFY Total Cost Federal Cost Segment
Revision
LRA CONSTRUCTION 10 344 294
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 246 246
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
08-09-0046 DuPage Council of Mayors Change $0 $120 $ 120

FAU 3573 Woodridge Dr. FROM Hobson Rd. (DUPAGE) TO Center Dr. (DUPAGE)

Completion Year Before Revision: Unspecified

Completion Year After Revision:  Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Financial Data Before

Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION MYB 345 345
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 219 120
ILL CONSTRUCTION 10 185 0 ERP funds
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
08-09-0048 DuPage Council of Mayors Change $272 $304 $32 11.76%

FAU 2534 Arbor Ave FROM Washington St (DUPAGE) TO Hawthorne Lane (DUPAGE)

Completion Year Before Revision: Unspecified
Completion Year After R Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Financial Data Before

Fund Source Project Phase FFY Total Cost

Federal Cost

Segment

Revision
LRA CONSTRUCTION 10 363 272
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 304 304
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
08-09-0087 IDOT Safe Routes to Schools Change $250 $250 $0 0%

Before Revision: Safe Routes to School - Lisle AT TATE WOODS ELEM SCHOOL,LISLE JR HIGH SCHOOL,SCHIESHER ELEM SCHOOL,ST JOAN OF ARC,KENNEDY

JUNIOR HIGH SCHOOL
After Revision: Safe Routes to School - Lisle AT Devon Avenue (Ogden Ave. (US 34) to Middleton Ave.)at Schiesher Elem. School



Exempt Modification July 23, 2010

Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY
Project Work Types After Revision: PEDESTRIAN FACILITY
;I:valls‘:: (::I Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
SR2S IMPLEMENTATION 10 250 250 Construct, replace or repair sidewalks
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
SR2S IMPLEMENTATION 10 250 250 Construct, replace or repair sidewalks

Gray Financial Data Records are for informational purposes only and not included in the TIP.
This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)
through (7)
CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606 312-454-0400 (voice), 312-454-0411 (fax)




Exempt Modification

July 23, 2010

Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
08-10-0010 DuPage Council of Mayors Change $0 $989 $ 989
WASHINGTON STREET FROM 75TH STREET NAPER BLVD.
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
;I:Vails‘icl;:l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION MYB 1413 989
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 10 1113 989
ILL CONSTRUCTION 10 300 0 ERP funds
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
08-10-0010 DuPage Council of Mayors Change $0 $989 $ 989
WASHINGTON STREET FROM 75TH STREET NAPER BLVD.
Completion Year Before Revision: Unspecified
C ion Year After Revisi Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
;':z:;::l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION MYB 1413 989
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 10 1113 989
ILL CONSTRUCTION 10 300 0 ERP funds
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
09-06-0017 Kane/Kendall Council of Mayors Change $863 $863 $0 0%

Before Revision: FAU 3900 CROSS STREET FROM IL 47 MAIN STREET (KANE/Sugar Grove) TO JOY STREET (KANE/Sugar Grove)

After Revision:

Completion Year Before Revision: 2014
Completion Year After R 2014

Project Work Types Before Revision:

Project Work Types After Revision:

Financial Data Before
Revision

Financial Data After Revision

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION

PEDESTRIAN FACILITY

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION

PEDESTRIAN FACILITY

Fund Source Project Phase FFY
STP-L CONSTRUCTION 12
GEN-OP ENGINEERING-II 10
Fund Source Project Phase FFY
STP-L CONSTRUCTION 12
GEN-OP ENGINEERING-II 10

FAU 3900 CROSS STREET FROM IL 47 AT MAIN STREET (KANE/Sugar Grove) (KANE/Sugar Grove)

Total Cost

1151

102

Total Cost
1151

102

Federal Cost Segment
863 E3 INCLUDED
0

Federal Cost Segment
863 INCLUDES E3
0

Gray Financial Data Records are for informational purposes only and not included in the TIP.
This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606 312-454-0400 (voice), 312-454-0411 (fax)




Exempt Modification

Pre-Revision
Project: Action Federal Funds

(000) (000)
09-06-0017 Kane/Kendall Council of Mayors Change $863 $863

Post-Revision
Federal Funds

July 23, 2010

Change in

Federal Funds Percentage Change
(000)

$0 0%

Before Revision: FAU 3900 CROSS STREET FROM IL 47 MAIN STREET (KANE/Sugar Grove) TO JOY STREET (KANE/Sugar Grove)

After Revision:

Completion Year Before Revision: 2014
Completion Year After R 2014

Project Work Types Before Revision:

Project Work Types After Revision:

Financial Data Before

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION

PEDESTRIAN FACILITY

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION

PEDESTRIAN FACILITY

FAU 3900 CROSS STREET FROM IL 47 AT MAIN STREET (KANE/Sugar Grove) (KANE/Sugar Grove)

- Fund Source Project Phase FFY Total Cost Federal Cost Segment
Revision
STP-L CONSTRUCTION 12 1151 863 E3 INCLUDED
GEN-OP ENGINEERING-II 10 102 0
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 12 1151 863 INCLUDES E3
GEN-OP ENGINEERING-II 10 102 0
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
09-06-0020 Kane/Kendall Council of Mayors Change $250 $2500 $ 2250 900%
MAIN STREET FROM RANDALL RD (KANE) TO IL 31 BATAVIA AVE (KANE)
Completion Year Before Revision: 2013
Completion Year After R 2013
Project Work Types Before Revision: PEDESTRIAN FACILITY
SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
Project Work Types After Revision: PEDESTRIAN FACILITY
SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
E:;:f;:' Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION MYB 6747 2250
STP-L ROW ACQUISITION 509 250
GEN-OP ENGINEERING-II 490 0
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 6747 2250
STP-L ROW ACQUISITION 509 250
GEN-OP ENGINEERING-II 490 0
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
09-07-0005 Kane/Kendall Council of Mayors Change $660 $470 $-190 -28.79%
FAU 0098 STATE STREET FROM KEYES AVENUE (N OF) (KANE/Hampshire) IL 72 (KANE/Hampshire)
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
;I:valls‘:: (::I Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 660 660 E3 INCLUDED
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 470 470 E3 INCLUDED

Gray Financial Data Records are for informational purposes only and not included in the TIP.
This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606 312-454-0400 (voice), 312-454-0411 (fax)




July 23, 2010

Exempt Modification
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
09-08-0004 CMAP Change $1384 $1204 $-180 -13.01%
MOOSEHEART RD FROM LINCOLN WAY (KANE)
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
;I:Vails‘icl;:l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 13 3372 180
CMAQ CONSTRUCTION 13 1505 1204
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 14 3372 180
CMAQ CONSTRUCTION 13 1505 1204
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
09-08-0049 Kane/Kendall Council of Mayors Change $801 $495 $ -306 -38.2%
FAU 2508 DOUGLAS ROAD FROM FAU 3579 MONTGOMERY ROAD (KANE/Montgomery) US 30 (KENDALL/Montgomery)
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
;I:valls‘:: (::I Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 842 801 E3 INCLUDED
GEN-OP ENGINEERING-II 09 73 0 AWARDED
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 495 495 E3 INCLUDED
GEN-OP ENGINEERING-II 09 73 0 AWARDED
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
09-08-0051 Kane/Kendall Council of Mayors Change $1065 $770 $ -295 -27.7%
FAU 1395 KANEVILLE ROAD FROM CH 34 RANDALL ROAD (KANE/Geneva) TO IL 38 STATE STREET (KANE/Geneva)
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
;I:valls‘:: (::I Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 1065 1065 E3 INCLUDED
GEN-OP ENGINEERING-II 09 92 0 AWARDED
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 770 770 E3 INCLUDED
GEN-OP ENGINEERING-II 09 92 0 AWARDED
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
09-08-0052 Kane/Kendall Council of Mayors Change $909 $771 $-138 -15.18%
FAU 2306A/B PRAIRIE STREET FROM IL 47 (WEST OF) US 30 (KANE/Sugar Grove) TO FAU 3895 GORDON ROAD (KANE/Sugar Grove)
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
;I:vai:ict::l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 10 296 139 E3 INCLUDED
LRA CONSTRUCTION 10 770 770 E3 INCLUDED
GEN-OP ENGINEERING-II 09 92 0 AWARDED
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 10 296 139 E3 INCLUDED
LRA CONSTRUCTION 10 632 632 E3 INCLUDED
GEN-OP ENGINEERING-II 09 92 0 AWARDED

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)

Gray Financial Data Records are for informational purposes only and not included in the TIP.

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606 312-454-0400 (voice), 312-454-0411 (fax)




Project:

09-08-0054

Kane/Kendall Council of Mayors

Exempt Modification

Pre-Revision

Action Federal Funds

(000)

Change $968

FAU 1338 SUNDOWN ROAD FROM CH 18 FAU 2509 MCLEAN BLVD (KANE/South Elgin) TO IL 31 FAU 3887 LA FOX STREET (KANE/South Elgin)
Completion Year Before Revision: Unspecified

Completion Year After Revision:
Project Work Types Before Revision:
Project Work Types After Revision:

Financial Data Before
Revision

Financial Data After Revision

Project:

09-09-0010 CMAP
HUNTLEY RD FROM GALLIGAN RD (KANE)

Unspecified

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Fund Source

LRA

GEN-OP

Fund Source
LRA

GEN-OP

Pre-Revision
Federal Funds

(000)
$576

Completion Year Before Revision: Unspecified

Completion Year After Revision:
Project Work Types Before Revision:
Project Work Types After Revision:

Financial Data Before
Revision

Financial Data After Revision

Project:

09-09-0046

Unspecified
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Fund Source

CMAQ
CMAQ
CMAQ
STP-L
CMAQ
Fund Source
CMAQ
CMAQ
CMAQ
STP-L
CMAQ

Kane/Kendall Council of Mayors

Project Phase

CONSTRUCTION
ENGINEERING-II
Project Phase

CONSTRUCTION
ENGINEERING-II

Post-Revision

Federal Funds

(000)
$576

Project Phase

ENGINEERING-II
ROW ACQUISITION
CONSTRUCTION
CONSTRUCTION
ENGINEERING-I
Project Phase
ENGINEERING-II
ROW ACQUISITION
CONSTRUCTION
CONSTRUCTION
ENGINEERING-I

Pre-Revision

Action Federal Funds

(000)

Change $724

July 23, 2010
Post-Revision Change in
Federal Funds Federal Funds Percentage Change
(000) (000)
$641 $-327 -33.78%
FFY Total Cost Federal Cost Segment
10 968 968 E3 INCLUDED
09 53 0 AWARDED
FFY Total Cost Federal Cost Segment
10 641 641 E3 INCLUDED
09 53 0 AWARDED
Change in
Federal Funds Percentage Change
(000)
$0 0%
FFY Total Cost Federal Cost Segment
12 120 96
12 500 400
MYB 1326 947
MYB 1326 66
10 100 80
FFY Total Cost Federal Cost Segment
12 120 96
12 500 400
MYB 1326 947
14 1326 66
10 100 80
Post-Revision Change in
Federal Funds Federal Funds Percentage Change
(000) (000)
$724 $0 0%

FAU 1302 BIG TIMBER ROAD FROM FAU 2509 MCLEAN BLVD (KANE/Elgin) TO IL 31 FAU 3887 STATE STREET (KANE/Elgin)
Completion Year Before Revision: Unspecified

Completion Year After Revision:
Project Work Types Before Revision:
Project Work Types After Revision:

Financial Data Before
Revision

Financial Data After Revision

Project:

09-09-0046

Unspecified

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Fund Source

STP-L

LRA

Fund Source
STP-L

LRA

Kane/Kendall Council of Mayors

Project Phase

CONSTRUCTION
CONSTRUCTION
Project Phase
CONSTRUCTION
CONSTRUCTION

Pre-Revision

Action Federal Funds

(000)

Change $724

FFY Total Cost

FAU 1302 BIG TIMBER ROAD FROM FAU 2509 MCLEAN BLVD (KANE/Elgin) TO IL 31 FAU 3887 STATE STREET (KANE/Elgin)
Completion Year Before Revision: Unspecified

Completion Year After Revision:
Project Work Types Before Revision:
Project Work Types After Revision:

Financial Data Before
Revision

Financial Data After Revision

Unspecified

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Fund Source

STP-L

LRA

Fund Source
STP-L

LRA

Project Phase

CONSTRUCTION
CONSTRUCTION
Project Phase
CONSTRUCTION
CONSTRUCTION

Federal Cost

Segment

10 500 400 INCLUDES E3

10 324 324

FFY Total Cost Federal Cost Segment

10 500 400 INCLUDES E3

10 324 324 ARA-M-9003(644)
Post-Revision Change in
Federal Funds Federal Funds Percentage Change
(000) (000)
$724 $0 0%

FFY Total Cost Federal Cost Segment

10 500 400
10 324 324
FFY Total Cost

10 500 400
10 324 324

Federal Cost

INCLUDES E3

Segment
INCLUDES E3
ARA-M-9003(644)

Gray Financial Data Records are for informational purposes only and not included in the TIP.
This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606 312-454-0400 (voice), 312-454-0411 (fax)

Project:

Pre-Revision

Action Federal Funds

(000)

Post-Revision
Federal Funds
(000)

Change in

Federal Funds

(000)

Percentage Change



Exempt Modification

09-09-0054 Kane/Kendall Council of Mayors Change $131 $131 $0
FAU 537 MCDONALD ROAD FROM W. of PHAR LAP DRIVE (KANE/Campton Hills) TO E. of CLOVERFIELD DRIVE (KANE/Campton Hills)

Completion Year Before Revision: Unspecified
Completion Year After R Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Financial Data Before

Fund Source Project Phase FFY Total Cost Federal Cost

July 23, 2010

0%

Segment

Revision
LRA CONSTRUCTION 10 170 131
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 170 131 ARA-9003(646) - INCLUDES E3
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
09-09-0054 Kane/Kendall Council of Mayors Change $131 $131 $0 0%

FAU 537 MCDONALD ROAD FROM W. of PHAR LAP DRIVE (KANE/Campton Hills) TO E. of CLOVERFIELD DRIVE (KANE/Campton Hills)

Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types Before Revision:
Project Work Types After Revision:
Financial Data Before

.. Fund Source Project Phase FFY Total Cost Federal Cost
Revision
LRA CONSTRUCTION 10 170 131
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost
LRA CONSTRUCTION 10 170 131
Pre-Revision Post-Revision
Project: Action Federal Funds Federal Funds
(000) (000) (000)
09-09-0055 Kane/Kendall Council of Mayors Change $170 $170 $0

Before Revision: FAU 2321 DIETRICH ROAD FROM US 20 (KANE/Hampshire) TO VILLAGE LIMITS (KANE/Hampshire)

After Revision: FAU 2321 DIETRICH ROAD FROM US 20 (KANE/Hampshire) TO 736' E. of US Highway 20 (KANE/Hampshire)
Completion Year Before Revision: Unspecified

Completion Year After Revision:  Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

. Fund Source Project Phase FFY  Total Cost Federal Cost
Revision
LRA CONSTRUCTION 10 170 170
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost
LRA CONSTRUCTION 10 170 170
Pre-Revision Post-Revision
Project: Action Federal Funds Federal Funds
(000) (000) (000)
09-09-0055 Kane/Kendall Council of Mayors Change $170 $170 $0

Before Revision: FAU 2321 DIETRICH ROAD FROM US 20 (KANE/Hampshire) TO VILLAGE LIMITS (KANE/Hampshire)

After Revision: FAU 2321 DIETRICH ROAD FROM US 20 (KANE/Hampshire) TO 736' E. of US Highway 20 (KANE/Hampshire)
Completion Year Before Revision: Unspecified

Completion Year After R Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision:
Financial Data Before

Change in
Federal Funds

Change in
Federal Funds

Segment

Segment
ARA-9003(646) - INCLUDES E3

Percentage Change

0%

Segment

Segment
ARA-9003(616) - INCLUDES E3

Percentage Change

0%

Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 170 170
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 170 170 ARA-9003(616) - INCLUDES E3
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
09-10-0026 Kane/Kendall Council of Mayors Change $137 $147 $ 10 7.3%
FAU 3898 GRANART ROAD FROM WHILDIN ROAD (KANE/Sugar Grove) TO FAU 2312 DUGAN ROAD (KANE/Sugar Grove)
Completion Year Before Revision: Unspecified
C ion Year After Revisi Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
;':‘z:ic;:l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 260 137
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
LRA CONSTRUCTION 10 260 147

Gray Financial Data Records are for informational purposes only and not included in the TIP.
This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606 312-454-0400 (voice), 312-454-0411 (fax)

Action Post-Revision

Federal Funds

Pre-Revision
Federal Funds

Project:

Change in
Federal Funds

Percentage Change



09-10-0026

Completion Year After Revision:
Project Work Types Before Revision:
Project Work Types After Revision:
Financial Data Before

Revision Fund Source Project Phase
LRA CONSTRUCTION
Financial Data After Revision Fund Source Project Phase
LRA CONSTRUCTION
Pre-Revision
Project: Action Federal Funds
(000)
09-94-0087 Kane/Kendall Council of Mayors Change $5881

Completion Year After Revision:
Project Work Types Before Revision:

Project Work Types After Revision:

Financial Data Before
Revision

Financial Data After Revision

Project:

09-95-0014

Completion Year After Revision:
Project Work Types Before Revision:

Project Work Types After Revision:

Financial Data Before

Kane/Kendall Council of Mayors

Kane/Kendall Council of Mayors

Exempt Modification

(000)
Change $137

Unspecified

(000)
$147

FAU 3898 GRANART ROAD FROM WHILDIN ROAD (KANE/Sugar Grove) TO FAU 2312 DUGAN ROAD (KANE/Sugar Grove)
Completion Year Before Revision: Unspecified

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Unspecified

FFY

10
FFY
10

Post-Revision
Federal Funds
(000)
$5881
NEW YORK STREET FROM KAUTZ RD (DUPAGE) TO ASBURY DR (DUPAGE) EAST NEW YORK AVE FROM FARNSWORTH AVE TO EAST KANE COUNTY LINE

Completion Year Before Revision: Unspecified

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Fund Source Project Phase

STP-L CONSTRUCTION
HPP ENGINEERING-II
HPP CONSTRUCTION
Fund Source Project Phase

STP-L CONSTRUCTION
HPP ENGINEERING-II
HPP CONSTRUCTION

Pre-Revision
Action Federal Funds

(000)
Change $600

Unspecified

PEDESTRIAN FACILITY

FFY

13
09
11
FFY
11
09
11

Post-Revision
Federal Funds
(000)
$4714
FAU 4006 MAPLE AVE FROM FAU 4006 BESINGER AVE (KANE/Carpentersville) TO FAU 4005 WASHINGTON ST (KANE/Carpentersville)

Completion Year Before Revision: Unspecified

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

BICYCLE FACILITY
SAFETY - LIGHTING

PEDESTRIAN FACILITY

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

BICYCLE FACILITY
SAFETY - LIGHTING

Revision Fund Source Project Phase
STP-L CONSTRUCTION
STP-L ROW ACQUISITION
STP-L ENGINEERING-II
STP-E IMPLEMENTATION
Financial Data After Revision Fund Source Project Phase
STP-L CONSTRUCTION
STP-L ROW ACQUISITION
STP-L ENGINEERING-II
STP-E IMPLEMENTATION
Pre-Revision
Project: Action Federal Funds
(000)
09-98-0102 Kane/Kendall Council of Mayors Change $147

FFY

MYB
10
10
10
FFY
13
10
10
10

Post-Revision
Federal Funds
(000)

$147

July 23, 2010

(000)
$10 7.3%
Total Cost Federal Cost Segment
260 137
Total Cost Federal Cost Segment
260 147
Change in
Federal Funds Percentage Change
(000)
$0 0%
Total Cost Federal Cost Segment
6500 2881
391 313 AWARDED
3750 2687
Total Cost Federal Cost Segment
6500 2881
391 313 AWARDED
3750 2687
Change in
Federal Funds Percentage Change
(000)
$4114 685.67%
Total Cost Federal Cost Segment
5640 4114 E3 INCLUDED
140 70
310 155
626 375 102337
Total Cost Federal Cost Segment
5640 4114 E3 INCLUDED
140 70
310 155
626 375 102337
Change in
Federal Funds Percentage Change
(000)
$0 0%

Before Revision: VARIOUS INTERSECTIONS FROM 10 LOCATIONS (KENDALL) AT US34 @ ELDOMAIN, @ CANNON BALL, @ IL47

After Revision:

Completion Year Before Revision: Unspecified
ps .

ion Year After R
Project Work Types Before Revision:
Project Work Types After Revision:

Financial Data Before
Revision

Financial Data After Revision

Unspecified

SAFETY - OPTICOM EQUIPMENT
SAFETY - OPTICOM EQUIPMENT

Fund Source Project Phase
STP-L CONSTRUCTION
Fund Source Project Phase
STP-L CONSTRUCTION

FFY

13

FFY

12

VARIOUS INTERSECTIONS FROM 10 LOCATIONS (KENDALL/Yorkville) AT US34 @ ELDOMAIN, @ CANNON BALL, @ IL47

Total Cost Federal Cost Segment
196 147
Total Cost Federal Cost Segment
196 147

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)
through (7)

Gray Financial Data Records are for informational purposes only and not included in the TIP.

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606 312-454-0400 (voice), 312-454-0411 (fax)




Exempt Modification July 23, 2010
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
10-05-0004 CMAP Change $3429 $3429 $0 0%
HUNT CLUB RD FROM MILLBURN RD (LAKE) Includes Hunt Club at Wadsworth also
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
;I:Vails‘icl;:l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ ROW ACQUISITION 10 158 126
CMAQ CONSTRUCTION 10 4594 3196
CMAQ ROW ACQUISITION 10 133 107
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ ROW ACQUISITION 10 158 126
CMAQ CONSTRUCTION 10 4791 3196
CMAQ ROW ACQUISITION 10 133 107
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
10-06-0010 Lake County Council of Mayors Change $1330 $1174 $-156 -11.73%
ATKINSON ROAD FROM WASHINGTON STREET (LAKE) TO BRAE LOCH ROAD (LAKE)
Completion Year Before Revision: 2020
Completion Year After R 2020
Project Work Types Before Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

Project Work Types After Revision:

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision Fund Source Project Phase FFY
MFT-ALL ENGINEERING-II 10
STP-L CONSTRUCTION 11

Financial Data After Revision Fund Source Project Phase FFY
MFT-ALL ENGINEERING-II 10
STP-L CONSTRUCTION 10

Project: Action Federal Funds
(000) (000)
10-06-0038 IDOT District 1 Division of Highways Change $0 $672

IL 173 ROSECRANS RD FROM DESPLAINES RIVER (LAKE)
Completlon Year Before Rewsmn Unspecified

ion Year After Revi Unspecified
Project Work Types Before Revision:
Project Work Types After Revision:
Financial Data Before

Pre-Revision

Post-Revision
Federal Funds

Revision Fund Source Project Phase FFY
ILL CONSTRUCTION 10

Financial Data After Revision Fund Source Project Phase FFY
NHS CONSTRUCTION 10

Pre-Revision

Project: Action Federal Funds Federal Funds
(000) (000)
10-09-0010 CMAP Change $510 $510

Post-Revision

Before Revision: VARIOUS SIDEWALKS FROM (LAKE) Include 10-08-0018 SRTS/Ellis Elem

After Revision:
Beach) Includes 10

Completlon Year Before Rewsmn Unspecified

ion Year After Revi Unspecified
Project Work Types Before Revision: PEDESTRIAN FACILITY
Project Work Types After Revision: PEDESTRIAN FACILITY
Financial Data Before

Revision Fund Source Project Phase FFY
SR2S CONSTRUCTION 10
CMAQ CONSTRUCTION 10

Financial Data After Revision Fund Source Project Phase FFY
SR2S CONSTRUCTION 10
CMAQ CONSTRUCTION 10

Total Cost Federal Cost Segment

500 0

1900 1330

Total Cost Federal Cost Segment

500 0

1677 1174 INCLUDES E3
Change in

Federal Funds

Percentage Change

(000)
$672

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE
BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Total Cost

550
Total Cost
840

Change in
Federal Funds
(000)

$0

Total Cost

264
727
Total Cost
264
727

Federal Cost Segment

0

Federal Cost Segment
672 1-77437-0000

Percentage Change

0%

Hawthorne Drive/Orchard Lane/Hook Drive FROM CH V63 Cedar Lake Road (LAKE/Round Lake Beach) TO IL 83 Antioch Road (LAKE/Round Lake

Federal Cost Segment

264
246
Federal Cost
264
246

Segment

Gray Financial Data Records are for informational purposes only and not included in the TIP.
This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606 312-454-0400 (voice), 312-454-0411 (fax)

Pre-Revision
Federal Funds
(000)

Project: Action

Post-Revision

Federal Funds

(000)

Change in
Federal Funds
(000)

Percentage Change



Exempt Modification

10-10-0005 CMAP Change $268 $270 $2
IL 134 Main St FROM West Village Limit (LAKE/Round Lake Park) TO East Village Limi (LAKE/Round Lake Park)

Completion Year Before Revision: Unspecified
Completion Year After R Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY
Project Work Types After Revision: PEDESTRIAN FACILITY
Financial Data Before

Revision Fund Source Project Phase FFY Total Cost
CMAQ CONSTRUCTION 11 335
Financial Data After Revision Fund Source Project Phase FFY Total Cost
CMAQ CONSTRUCTION 11 338
Pre-Revision Post-Revision

0.75%

Federal Cost

268
Federal Cost
270

Change in

July 23, 2010

Segment

Segment

Project: Action  Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
11-08-0005 McHenry County Division of Transportation Change  $993 $2033 $ 1040 104.73%
CH 19 LAWRENCE RD BRIDGE FROM CH 19 OVER LAWRENCE CREEK (MCHENRY)
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified
Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE
Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE
Fina_n_c ial Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
Revision
BRR ENGINEERING-II 10 125 100
MFT-LOC ROW ACQUISITION 10 50 0
BRR ENGINEERING-I 10 116 93
BRR CONSTRUCTION 11 1000 800
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
BRR ENGINEERING-II 10 125 100
MFT-LOC ROW ACQUISITION 10 50 0
BRR ENGINEERING-I 10 116 93
BRR CONSTRUCTION 11 2300 1840
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
11-09-0006 CMAP Change $1010 $72 $-938 -92.87%
MAIN ST/CRYSTAL LAKE AVE FROM CRYSTAL LAKE AVE (MCHENRY) TO US 14 NORTHWEST HWY (MCHENRY)
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified
Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS
FACILITY - TOWERS AND YARDS
Project Work Types After Revision: MISCELLANEQOUS - EXEMPT PROJECTS
FACILITY - TOWERS AND YARDS
;':;:;::I Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ CONSTRUCTION 10 1173 938
CMAQ ENGINEERING-I 10 90 72
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ CONSTRUCTION 15 3750 938
CMAQ ENGINEERING-I 10 90 72
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
11-09-0025 McHenry County Council of Mayors Change $670 $262 $ -408

FAU 3877 East Main Street FROM US 14 Northwest Highway (MCHENRY) TO FAU 3876 Decker Drive (MCHENRY) ALSO INTERSECTION IMPROVEMENT OF US14 AT EAST MAL

Completion Year Before Revision: Unspecified

Completion Year After Revision:  Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision:

Financial Data Before

Fund Source Project Phase FFY

Revision
STP-L CONSTRUCTION 10 768
LRA CONSTRUCTION 10 262
Financial Data After Revision Fund Source Project Phase FFY Total Cost
LRA CONSTRUCTION 10 262

Total Cost

Federal Cost

408
262
Federal Cost
262

Segment

INCLUDES E3

Segment

Gray Financial Data Records are for informational purposes only and not included in the TIP.
This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606 312-454-0400 (voice), 312-454-0411 (fax)




Exempt Modification July 23, 2010
Pre-Revision Post-Revision Change in
Project: Action  Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
12-10-0022 FHWA-Eastern Federal Lands Highway Division Change  $20 $20 $0 0%
FH 53 AT
Completion Year Before Revision: 2010
Completion Year After Revision: 2010
Project Work Types Before Revision: HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
Project Work Types After Revision: HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
;I:Vails‘icl;:l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
PLH CONSTRUCTION 10 20 20
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
PLH CONSTRUCTION 10 20 20
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
13-08-0009 CMAP Change $350 $0 $ -350 -100%
RIDESHARE MARKETING FROM (REGIONWIDE)
Completion Year Before Revision: Unspecified
C ion Year After Revisi Unspecified
Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
;':‘:'S‘i‘i;:l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ IMPLEMENTATION CMAQ A 350 350
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ IMPLEMENTATION CMAQ A 0 0
Pre-Revision Post-Revision Change in
Project: Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
13-97-0002 CMAP $1650 $2000 $ 350 21.21%
CLEAN AIR PUBLIC INFORMATION AT REGIONWIDE CLEAN AIR EDUCATION CAMPAIGN
Completion Year Before Revision: Unspecified
Completion Year After R Unspecified
Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
;':;:;;:I Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ IMPLEMENTATION 10 660 550
CMAQ IMPLEMENTATION 11 660 550
CMAQ IMPLEMENTATION 09 688 550 Awarded
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ IMPLEMENTATION 10 1125 900
CMAQ IMPLEMENTATION 11 660 550
CMAQ IMPLEMENTATION 09 688 550 Awarded
Pre-Revision Post-Revision Change in
Project: Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
16-00-0004 CTA Change $95738 $73238 $ -22500 -23.5%
CTA - 021.806 MID-LIFE BUS OVERHAUL AT PERFORM MID-LIFE BUS OVERHAUL
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified
Project Work Types Before Revision: ROLLING STOCK - REHABILITATE VEHICLES
Project Work Types After Revision: ROLLING STOCK - REHABILITATE VEHICLES
;I:valls‘:: (::I Data Before Fund Source Project Phase FFY  Total Cost Federal Cost Segment
RTA IMPLEMENTATION 11 25116 0 RTA BOND
5307 IMPLEMENTATION 09 10364 10364 FTA
ILLT IMPLEMENTATION 10 14582 0 NEW STATE FUNDING
5307 IMPLEMENTATION 13 62874 62874 FTA
SB IMPLEMENTATION 09 136 0 SERVICE BOARD
5307 IMPLEMENTATION 14 50000 50000 FTA
5307 IMPLEMENTATION 12 22500 22500 FTA
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
RTA IMPLEMENTATION 11 25116 0 RTA BOND
5307 IMPLEMENTATION 09 10364 10364 FTA
ILLT IMPLEMENTATION 10 14582 0 NEW STATE FUNDING
5307 IMPLEMENTATION 13 62874 62874 FTA
SB IMPLEMENTATION 09 136 0 SERVICE BOARD
5307 IMPLEMENTATION 14 50000 50000 FTA
ILLT IMPLEMENTATION 12 22500 0 NEW STATE FUNDING

Gray Financial Data Records are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)

through (7)
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Exempt Modification July 23, 2010

Pre-Revision Post-Revision Change in

Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)

16-00-0006 CTA Change $128108 $91108 $ -37000 -28.88%

CTA - 022.903 AT PERFORM RAIL CAR OVERHAUL & MID-LIFE REHABILITATION

Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified

Project Work Types Before Revision: ROLLING STOCK - REHABILITATE VEHICLES

Project Work Types After Revision: ROLLING STOCK - REHABILITATE VEHICLES

;I:Vails‘icl;:l Data Before Fund Source Project Phase FFY  Total Cost Federal Cost Segment
53098 IMPLEMENTATION 09 3241 3241 FIX
5307 IMPLEMENTATION 09 6008 6008 FTA
ILLT IMPLEMENTATION 10 66787 0 NEW STATE FUNDING
ILLT IMPLEMENTATION 11 113346 0 NEW STATE FUNDING
53098 IMPLEMENTATION 13 48366 48366 FIX
ILLT IMPLEMENTATION 13 55771 0 NEW STATE FUNDING
ILLT IMPLEMENTATION 12 74116 0 NEW STATE FUNDING
SB IMPLEMENTATION 09 6420 0 SERVICE BOARD
5309B IMPLEMENTATION 14 43127 43127 FIX
5307 IMPLEMENTATION 14 31613 31613 FTA
ILLT IMPLEMENTATION 14 48646 0 NEW STATE FUNDING
5307 IMPLEMENTATION 10 21394 21394 FTA
SB IMPLEMENTATION 10 39145 0 CTA BOND
5307 IMPLEMENTATION 11 23720 23720 FTA
53098 IMPLEMENTATION 11 13280 13280 FIX
53098 IMPLEMENTATION 10 12099 12099 FIX

Financial Data After Revision Fund Source Project Phase FFY  Total Cost Federal Cost Segment
53098 IMPLEMENTATION 09 3241 3241 FIX
5307 IMPLEMENTATION 09 6008 6008 FTA
ILLT IMPLEMENTATION 10 66787 0 NEW STATE FUNDING
ILLT IMPLEMENTATION 11 113346 0 NEW STATE FUNDING
53098 IMPLEMENTATION 13 48366 48366 FIX
ILLT IMPLEMENTATION 13 55771 0 NEW STATE FUNDING
ILLT IMPLEMENTATION 12 74116 0 NEW STATE FUNDING
SB IMPLEMENTATION 09 6420 0 SERVICE BOARD
53098 IMPLEMENTATION 14 43127 43127 FIX
5307 IMPLEMENTATION 14 31613 31613 FTA
ILLT IMPLEMENTATION 14 48646 0 NEW STATE FUNDING
5307 IMPLEMENTATION 10 21394 21394 FTA
SB IMPLEMENTATION 10 39145 0 CTA BOND
53098 IMPLEMENTATION 10 12099 12099 FIX
Pre-Revision Post-Revision Change in

Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)

16-01-0008 CTA Change $26160 $26160 $0 0%

CTA - 306.001 PROGRAM MANAGEMENT AT
Completion Year Before Revision: Unspecified

Completion Year After Revisi Unspecified
Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: MISCELLANEQUS - EXEMPT PROJECTS
;I:vails‘ict::l Data Before Fund Source Project Phase FFY  Total Cost Federal Cost Segment
5307 IMPLEMENTATION 10 6090 6090 FTA
5307 IMPLEMENTATION 11 6690 6690 FTA
5307 IMPLEMENTATION 12 6690 6690 FTA
5307 IMPLEMENTATION 13 6690 6690 FTA
5307 IMPLEMENTATION 14 6690 6690 FY14
SB IMPLEMENTATION 09 1000 FY09 REOB PENDING
Financial Data After Revision Fund Source Project Phase FFY  Total Cost Federal Cost Segment
5307 IMPLEMENTATION 10 6090 6090 FTA
5307 IMPLEMENTATION 11 6690 6690 FTA
5307 IMPLEMENTATION 12 6690 6690 FTA
5307 IMPLEMENTATION 13 6690 6690 FTA
5307 IMPLEMENTATION 14 6690 6690 FY14
SB IMPLEMENTATION 09 1000 FY09 REOB

Gray Financial Data Records are for informational purposes only and not included in the TIP.
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Exempt Modification July 23, 2010

Pre-Revision Post-Revision Change in

Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)

16-02-0004 CTA Change $24413 $19413 $ -5000 -20.48%

CTA - 141.273 RECONSTRUCT RAIL STATIONS AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
Project Work Types After Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE

RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
Financial Data Before

Revision Fund Source Project Phase FFY  Total Cost Federal Cost Segment
TRA IMPLEMENTATION 09 1913 1913 ECONOMIC RECOVERY
TRA5309 IMPLEMENTATION 09 12500 12500 ECONOMIC RECOVERY
SB IMPLEMENTATION 09 2108 0 FY09 APPLE FUNDS
ILLT IMPLEMENTATION 11 10000 0 NEW STATE FUNDING
RTA IMPLEMENTATION 11 5000 0 RTA BOND
53098 IMPLEMENTATION 12 5000 5000 FIX
53098 IMPLEMENTATION 13 5000 5000 FIX
5309B IMPLEMENTATION 14 5000 5000 FIX
ILLT IMPLEMENTATION 10 12098 0 NEW STATE FUNDING
ILLT IMPLEMENTATION 13 33830 0 NEW STATE FUNDING
ILLT IMPLEMENTATION 14 75590 0 NEW STATE FUNDING
RTA IMPLEMENTATION 10 1300 0 RTA BOND

Financial Data After Revision Fund Source Project Phase FFY  Total Cost Federal Cost Segment
TRA IMPLEMENTATION 09 1913 1913 ECONOMIC RECOVERY
TRA5309 IMPLEMENTATION 09 12500 12500 ECONOMIC RECOVERY
SB IMPLEMENTATION 09 2108 0 FY09 APPLE FUNDS
ILLT IMPLEMENTATION 11 10000 0 NEW STATE FUNDING
RTA IMPLEMENTATION 11 5000 0 RTA BOND
ILLT IMPLEMENTATION 12 5000 0 NEW STATE FUNDING
53098 IMPLEMENTATION 13 5000 5000 FIX
53098 IMPLEMENTATION 14 5000 5000 FIX
ILLT IMPLEMENTATION 10 12098 0 NEW STATE FUNDING
ILLT IMPLEMENTATION 13 33830 0 NEW STATE FUNDING
ILLT IMPLEMENTATION 14 75590 0 NEW STATE FUNDING
RTA IMPLEMENTATION 10 1300 0 RTA BOND
Pre-Revision Post-Revision Change in

Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)

16-02-0006 CTA Change $0 $0 $0

CTA - 290.001 LAND ACQUISITION AT

Completion Year Before Revision: Unspecified

Completion Year After Revisi Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

;':‘z:ic;:l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
RTA IMPLEMENTATION 10 27151 27151 RTA BOND

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
RTA IMPLEMENTATION 10 12151 0 RTA BOND

Gray Financial Data Records are for informational purposes only and not included in the TIP.
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Exempt Modification

July 23, 2010

Pre-Revision Post-Revision Change in

Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)

16-03-0011 CTA Change $70158 $70158 $0 0%

CTA - 150.028 IMPLEMENT SECURITY PROJECTS AT

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOQUS - EXEMPT PROJECTS

;I:Vails‘icl;:l Data Before Fund Source Project Phase FFY  Total Cost Federal Cost Segment
HLS IMPLEMENTATION 10 6849 6849 HOMELAND SECURITY
HLS IMPLEMENTATION 09 13839 13839 HOMELAND SECURITY
HLS IMPLEMENTATION 11 6500 6500 HOMELAND SECURITY
HLS IMPLEMENTATION 12 6500 6500 HOMELAND SECURITY
TRA IMPLEMENTATION 09 6945 6945 FY09 ARRA HLS (TSGP) FUNDS
RTA IMPLEMENTATION 10 6000 0 RTA BOND
HLS IMPLEMENTATION 14 6500 6500 HOMELAND SECURITY
ILLT IMPLEMENTATION 10 36216 0 NEW STATE FUNDING
TRA IMPLEMENTATION 10 23025 23025 TSGP
ILLT IMPLEMENTATION 11 12000 0 NEW STATE FUNDING
HLS IMPLEMENTATION 13 6500 6500 HOMELAND SECURITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
HLS IMPLEMENTATION 10 6849 6849 HOMELAND SECURITY
HLS IMPLEMENTATION 09 13839 13839 HOMELAND SECURITY
HLS IMPLEMENTATION 11 6500 6500 HOMELAND SECURITY
HLS IMPLEMENTATION 12 6500 6500 HOMELAND SECURITY
TRA IMPLEMENTATION 09 6945 6945 FY09 ARRA HLS (TSGP) FUNDS
RTA IMPLEMENTATION 10 16000 0 RTA BOND
HLS IMPLEMENTATION 14 6500 6500 HOMELAND SECURITY
ILLT IMPLEMENTATION 10 36216 0 NEW STATE FUNDING
TRA IMPLEMENTATION 10 23025 23025 TSGP
ILLT IMPLEMENTATION 11 12000 0 NEW STATE FUNDING
HLS IMPLEMENTATION 13 6500 6500 HOMELAND SECURITY
Pre-Revision Post-Revision Change in

Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)

16-08-0014 CTA Change $0 $0 $0

CTA - 404.999 CMAQ OUTYEAR PROJECT AT

Completion Year Before Revision: Unspecified

Completion Year After R Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEQOUS - EXEMPT PROJECTS

;I:vails‘ict::l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
RTA IMPLEMENTATION 10 4000 0
RTA IMPLEMENTATION 11 4000 0
RTA IMPLEMENTATION 12 4000 0
RTA IMPLEMENTATION MYB 4000 4000 FY14 OUTYEAR
RTA IMPLEMENTATION 13 4000 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
RTA IMPLEMENTATION 11 2224 0
RTA IMPLEMENTATION MYB 4000 4000 FY14 OUTYEAR
RTA IMPLEMENTATION 13 4000 0
Pre-Revision Post-Revision Change in

Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)

16-10-0007 CTA Change $11722 $11722 $0 0%

CTA - 304.004 North Main Line Rehab AT

Completion Year Before Revision: Unspecified

Completion Year After Revision:  Unspecified

Project Work Types Before Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE

Project Work Types After Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE

;I:valls‘:: (::I Data Before Fund Source Project Phase FFY  Total Cost Federal Cost Segment
RTA IMPLEMENTATION 10 3000 0 RTA BOND II
RTA IMPLEMENTATION 11 2778 0 RTA BOND
5307 IMPLEMENTATION 12 4222 4222 FTA
5309A IMPLEMENTATION 10 7500 7500 NEW START

Financial Data After Revision Fund Source Project Phase FFY  Total Cost Federal Cost Segment
RTA IMPLEMENTATION 10 3000 0 RTA BOND II
RTA IMPLEMENTATION 11 2778 0 RTA BOND
5307 IMPLEMENTATION 12 4222 4222 FTA
5309C IMPLEMENTATION 10 7500 7500 5309 B DISCRETIONARY

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606 312-454-0400 (voice), 312-454-0411 (fax)
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Exempt Modification July 23, 2010

Pre-Revision Post-Revision Change in

Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)

16-97-0010 CTA  Change $0 $0 $0

CTA - 102.039 AT PURCHASE/INSTALL AUTOMATED FARE CONTROL

Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
;I:vails‘icl;:l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
SB IMPLEMENTATION 10 500 0 FY09 SERVICE BOARD PENDING
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
SB IMPLEMENTATION 10 500 0 FY09 SERVICE BOARD
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
16-98-0003 CTA Change $2200 $1100 $-1100 -50%

CTA - 061.059 AT IMPLEMENT COMPUTER SYSTEM
Completwn Year Before Revnsmn Unspecified

ion Year After Revi Unspecified

Project Work Types Before Revision: FACILITY - OFFICE FACILITIES/EQUIPMENT

Project Work Types After Revision: FACILITY - OFFICE FACILITIES/EQUIPMENT

;':;:;::I Data Before Fund Source Project Phase FFY  Total Cost Federal Cost Segment
RTA IMPLEMENTATION 11 1100 0 RTA BOND
5307 IMPLEMENTATION 12 1100 1100 FTA
5307 IMPLEMENTATION 13 1100 1100 FTA
RTA IMPLEMENTATION 10 9310 0 RTA BOND II

Financial Data After Revision Fund Source Project Phase FFY  Total Cost Federal Cost Segment
RTA IMPLEMENTATION 11 1100 0 RTA BOND
ILLT IMPLEMENTATION 12 1100 0 NEW STATE FUNDING
5307 IMPLEMENTATION 13 1100 1100 FTA
RTA IMPLEMENTATION 10 9310 0 RTA BOND II
Pre-Revision Post-Revision Change in

Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)

16-98-0015 CTA Change $98642 $87804 $-10838 -10.99%

CTA - 181.500 AT INFRASTRUCTURE & RENEWAL PROGRAM
Completlon Year Before Rewsmn Unspecified

ion Year After Revi Unspecified

Project Work Types Before Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE

Project Work Types After Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE

;':z:;::l Data Before Fund Source Project Phase FFY  Total Cost Federal Cost Segment
ILLT IMPLEMENTATION 10 62171 0 NEW STATE FUNDING
53098 IMPLEMENTATION 12 10838 10838 FIX
ILLT IMPLEMENTATION 13 30579 0 NEW STATE FUNDING
53098 IMPLEMENTATION 14 10838 10838 FIX
TRA IMPLEMENTATION 09 81452 81452 ARRA
RTA IMPLEMENTATION 11 10838 0 RTA BOND
ILLT IMPLEMENTATION 12 171974 0 NEW STATE FUNDING
TRA5309 IMPLEMENTATION 09 6352 6352 ECONOMIC RECOVERY
ILLT IMPLEMENTATION 14 66736 0 NEW STATE FUNDING
ILLT IMPLEMENTATION 11 111789 0 NEW STATE FUNDING

Financial Data After Revision Fund Source Project Phase FFY  Total Cost Federal Cost Segment
ILLT IMPLEMENTATION 10 62171 0 NEW STATE FUNDING
ILLT IMPLEMENTATION 12 10838 0 NEW STATE FUNDING
ILLT IMPLEMENTATION 13 30579 0 NEW STATE FUNDING
5309B IMPLEMENTATION 14 10838 10838 FIX
TRA IMPLEMENTATION 09 81452 81452 ARRA
RTA IMPLEMENTATION 11 10838 0 RTA BOND
ILLT IMPLEMENTATION 12 161136 0 NEW STATE FUNDING
TRA5309 IMPLEMENTATION 09 6352 6352 ECONOMIC RECOVERY
ILLT IMPLEMENTATION 14 66736 0 NEW STATE FUNDING
ILLT IMPLEMENTATION 11 111789 0 NEW STATE FUNDING

Gray Financial Data Records are for informational purposes only and not included in the TIP.
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through (7)
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Pre-Revision
Project: Action Federal Funds

(000)
17-09-0001 Pace Change $12028

BUS DIESEL ENGINE RETROFITS FROM (REGIONWIDE)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision:
Project Work Types After Revision:

Fina_n_cial Data Before Fund Source
Revision

5307

CMAQ

ILLT

CMAQ

Fund Source
5307

CMAQ

ILLT

CMAQ

CMAQ

Financial Data After Revision

Pre-Revision
Federal Funds
(000)
18-08-3300 Metra Change $3120
INTERLOCKERS AND CROSSOVERS AT REGIONWIDE

Completion Year Before Revision: Unspecified

Project: Action

Completion Year After Revision:  Unspecified
Project Work Types Before Revision: CPS - SIGNALS
CPS - POWER
Project Work Types After Revision: CPS - SIGNALS
CPS - POWER
;I:\,ai:;:(::l Data Before Fund Source
5307
53098
Financial Data After Revision Fund Source
53098
5307

Pre-Revision

Project: Action Federal Funds
(000)
18-08-3403 Metra Change $800

ELECTRICAL AND COMMUNICATIONS SYSTEMS AT REGIONWIDE
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified

Project Work Types Before Revision:
CPS - POWER

Project Work Types After Revision:
CPS - POWER

Financial Data Before

Revision Fund Source
ILLT

ILLT

ILLT

ILLT

5307

Fund Source
ILLT

ILLT

ILLT

ILLT

Financial Data After Revision

Exempt Modification

Post-Revision
Federal Funds
(000)

$14368

MISCELLANEOUS - EXEMPT PROJECTS
MISCELLANEOUS - EXEMPT PROJECTS

Project Phase

IMPLEMENTATION
IMPLEMENTATION
IMPLEMENTATION
IMPLEMENTATION
Project Phase

IMPLEMENTATION
IMPLEMENTATION
IMPLEMENTATION
IMPLEMENTATION
IMPLEMENTATION

Post-Revision
Federal Funds
(000)

$3000

Project Phase

IMPLEMENTATION
IMPLEMENTATION
Project Phase

IMPLEMENTATION
IMPLEMENTATION

Post-Revision
Federal Funds
(000)

$0

CPS - COMMUNICATIONS

CPS - COMMUNICATIONS

Project Phase

IMPLEMENTATION
IMPLEMENTATION
IMPLEMENTATION
IMPLEMENTATION
IMPLEMENTATION
Project Phase

IMPLEMENTATION
IMPLEMENTATION
IMPLEMENTATION
IMPLEMENTATION

Change in
Federal Funds
(000)

$ 2340
FFY Total Cost
10 5140
10 2340
10 780
09 5685
FFY Total Cost
10 5140
10 2340
10 780
09 5685
11 2340
Change in

Federal Funds
(000)

$-120
FFY Total Cost
09 150
10 3000
FFY Total Cost
10 2000
10 1000
Change in
Federal Funds
(000)
$ -800
FFY Total Cost
10 5600
11 900
12 750
MYB 12750
09 1000
FFY Total Cost
10 5600
11 900
12 750
MYB 12750

July 23, 2010

Percentage Change

19.45%

Federal Cost

5140
2340
0

4548

Federal Cost

5140
2340
0

4548
2340

Segment

Segment

Percentage Change

-3.85%

Federal Cost

120

3000

Federal Cost
2000

1000

Segment

4454
Segment
2938, was 4454
2938

Percentage Change

-100%

Federal Cost

0

0

0

0

800

Federal Cost
0

0
0
0

Segment

4254
4254
4254
4254
4146, 4275
Segment
4254
4254
4254
4254
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Exempt Modification July 23, 2010
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
18-09-2400 Metra Change $0 $1900 $ 1900
Metra - Create ROW Acquisition AT
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified
Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
;I:Vails‘icl;:l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILLT IMPLEMENTATION 10 5000 0
ILLT IMPLEMENTATION 11 7500 0
ILLT IMPLEMENTATION 12 7500 0
ILL IMPLEMENTATION 09 6100 0 4335
ILLT IMPLEMENTATION 09 500 0
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILLT IMPLEMENTATION 10 5000 0
ILLT IMPLEMENTATION 11 7500 0
ILLT IMPLEMENTATION 12 7500 0
ILL IMPLEMENTATION 09 6100 0 4335
ILLT IMPLEMENTATION 09 500 0
5307 IMPLEMENTATION 10 1900 1900 4435
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
18-10-0006 Metra Change $139650 $132400 $-7250 -5.19%
Metra Regionwide Locomotive Improvement AT
Completion Year Before Revision: Unspecified
C ion Year After Revisi Unspecified
Project Work Types Before Revision: RAIL STATIONS - MAINTAIN, REHABILITATE, REPLACE
ROLLING STOCK - REHABILITATE VEHICLES
Project Work Types After Revision: RAIL STATIONS - MAINTAIN, REHABILITATE, REPLACE
ROLLING STOCK - REHABILITATE VEHICLES
;I:vails‘ict::l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
5307 IMPLEMENTATION 11 30300 30300 4404, p-151
5307 IMPLEMENTATION 12 39650 39650 p-151
5307 IMPLEMENTATION 13 47200 47200 p-151
5307 IMPLEMENTATION MYB 50250 50250 p-151
53098 IMPLEMENTATION 10 10750 10750 4304, 4404
5307 IMPLEMENTATION 10 11750 11750 4304, 4404, 4307
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
5307 IMPLEMENTATION 11 30300 30300 4404, p-151
5307 IMPLEMENTATION 12 39650 39650 p-151
5307 IMPLEMENTATION 13 47200 47200 p-151
5307 IMPLEMENTATION MYB 50250 50250 p-151
53098 IMPLEMENTATION 10 10750 10750 4304, 4404
5307 IMPLEMENTATION 10 4500 4500 4304, 4404, 4307

Gray Financial Data Records are for informational purposes only and not included in the TIP.
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Exempt Modification July 23, 2010

Pre-Revision Post-Revision Change in

Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)

18-10-0011 Metra Change $54570 $51070 $ -3500 -6.41%

Regionwide AT

Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified

Project Work Types Before Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
Project Work Types After Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
;I:vails‘icl;:l Data Before Fund Source Project Phase FFY  Total Cost Federal Cost Segment
53098 IMPLEMENTATION 10 7395 7395 4138, 4415, 4417, 4418, 4426
5307 IMPLEMENTATION 11 13690 13690 p-203, p-281, p-221
5307 IMPLEMENTATION 12 12550 12550 p-203
53098 IMPLEMENTATION 12 1760 1760 p-281, p-221
5307 IMPLEMENTATION 13 13000 13000 p-203
53098 IMPLEMENTATION 13 1825 1825 p-281, p-221
5307 IMPLEMENTATION MYB 13350 13350 p-203
53098 IMPLEMENTATION MYB 3550 3550 p-203, p-221, p-281
5307 IMPLEMENTATION 10 4350 4350 4415, 4419, 4022, 4425
Financial Data After Revision Fund Source Project Phase FFY  Total Cost Federal Cost Segment
53098 IMPLEMENTATION 10 7195 7195 4415, 4417, 4418, 4426
5307 IMPLEMENTATION 11 13690 13690 p-203, p-281, p-221
5307 IMPLEMENTATION 12 12550 12550 p-203
53098 IMPLEMENTATION 12 1760 1760 p-281, p-221
5307 IMPLEMENTATION 13 13000 13000 p-203
53098 IMPLEMENTATION 13 1825 1825 p-281, p-221
5307 IMPLEMENTATION MYB 13350 13350 p-203
53098 IMPLEMENTATION MYB 3550 3550 p-203, p-221, p-281
5307 IMPLEMENTATION 10 1050 1050 4022, 4425
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
18-10-0015 Metra Change $25505 $24505 $ -1000 -3.92%

Regionwide AT

Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified

Project Work Types Before Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
Project Work Types After Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
;':;:;;:I Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
53098 IMPLEMENTATION 10 2500 2500 4020, 4421, 4422, 4427, 4428, 4431, 4432
5307 IMPLEMENTATION 11 7190 7190 p-211, p-233
53098 IMPLEMENTATION 12 7200 7200 p-211, p-233
53098 IMPLEMENTATION 13 7115 7115 p-211, p-233
53098 IMPLEMENTATION MYB 6980 6980 p-211, p-233
5307 IMPLEMENTATION 10 1500 1500 4220, 4420, 4433
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
53098 IMPLEMENTATION 10 2500 2500 4020, 4421, 4422, 4427, 4428, 4431, 4432
5307 IMPLEMENTATION 11 7190 7190 p-211, p-233
53098 IMPLEMENTATION 12 7200 7200 p-211, p-233
53098 IMPLEMENTATION 13 7115 7115 p-211, p-233
53098 IMPLEMENTATION MYB 6980 6980 p-211, p-233
5307 IMPLEMENTATION 10 500 500 4220, 4420

Gray Financial Data Records are for informational purposes only and not included in the TIP.
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Exempt Modification July 23, 2010
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
18-10-0017 Metra Change $6375 $5700 $-675 -10.59%
Regionwide AT
Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE
RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE
RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
;':;:;::I Data Before Fund Source Project Phase FFY  Total Cost Federal Cost Segment
5307 IMPLEMENTATION 11 1000 1000 p-250
53098 IMPLEMENTATION 12 1000 1000 p-250
53098 IMPLEMENTATION 13 1000 1000 p-250
53098 IMPLEMENTATION MYB 1000 1000 p-250
5307 IMPLEMENTATION 10 1200 1200 4338
53098 IMPLEMENTATION 10 2175 2175 3332, 3926, 4435, 4436
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
5307 IMPLEMENTATION 11 1000 1000 p-250
53098 IMPLEMENTATION 12 1000 1000 p-250
53098 IMPLEMENTATION 13 1000 1000 p-250
5309B IMPLEMENTATION MYB 1000 1000 p-250
5307 IMPLEMENTATION 10 1200 1200 4338
53098 IMPLEMENTATION 10 1500 1500 3332, 3926, 4436
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
18-10-0018 Metra Change $9770 $8200 $-1570 -16.07%
Regionwide AT
Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified
Project Work Types Before Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
Project Work Types After Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
;I:valls‘:: (::I Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
53098 IMPLEMENTATION 10 500 500 4228
5307 IMPLEMENTATION 11 2710 2710 p-271
53098 IMPLEMENTATION 12 2340 2340 p-271
53098 IMPLEMENTATION 13 2650 2650 p-271
53098 IMPLEMENTATION MYB 2800 2800 p-271
5307 IMPLEMENTATION 10 1570 1570 4136, 4241
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
53098 IMPLEMENTATION 10 500 500 4228
5307 IMPLEMENTATION 11 2710 2710 p-271
53098 IMPLEMENTATION 12 2340 2340 p-271
53098 IMPLEMENTATION 13 2650 2650 p-271
5309B IMPLEMENTATION MYB 2800 2800 p-271
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
18-10-0022 Metra Change $8250 $8250 $0 0%

Along the MED Right of Way AT
Completion Year Before Revision: Unspecified

Completion Year After Revisi Unspecified
Project Work Types Before Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
Project Work Types After Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE

RAIL STATIONS - MAINTAIN, REHABILITATE, REPLACE
Financial Data Before

Revision Fund Source Project Phase FFY Total Cost Federal Cost

5307 IMPLEMENTATION 11 960 960

53098 IMPLEMENTATION 12 1000 1000

53098 IMPLEMENTATION 13 1040 1040

5309B IMPLEMENTATION MYB 8675 8675

5307 IMPLEMENTATION 10 2000 2000

53098 IMPLEMENTATION 10 3250 3250
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost

5307 IMPLEMENTATION 11 960 960

53098 IMPLEMENTATION 12 1000 1000

53098 IMPLEMENTATION 13 1040 1040

53098 IMPLEMENTATION MYB 8675 8675

5307 IMPLEMENTATION 10 2000 2000

53098 IMPLEMENTATION 10 3250 3250

Segment

p-294, p-298
p-294, p-298
p-294, p-296, p-298
p-294, p-296, p-298
4230

4242, 4249
Segment

p-294, p-298
p-294, p-298
p-294, p-296, p-298
p-294, p-296, p-298
4230

4242, 4249

Gray Financial Data Records are for informational purposes only and not included in the TIP.
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Project: Action

18-10-0024
Regionwide AT

Metra Change

Exempt Modification

Pre-Revision Post-Revision
Federal Funds Federal Funds
(000) (000)

$33465 $23275

Completion Year Before Revision: Unspecified

Completion Year After Revision:
Project Work Types Before Revision:
Project Work Types After Revision:

Financial Data Before
Revision

Financial Data After Revision

Project: Action

18-10-0031
Regionwide AT

Metra Change

Unspecified

CPS - SIGNALS
CPS - SIGNALS

Change in
Federal Funds
(000)

$-10190

Fund Source Project Phase FFY Total Cost Federal Cost

53098 IMPLEMENTATION 10 9910 9910

5307 IMPLEMENTATION 11 2000 2000

53098 IMPLEMENTATION 11 960 960

53098 IMPLEMENTATION 12 2215 2215

53098 IMPLEMENTATION 13 4690 4690

5309B IMPLEMENTATION MYB 3850 3850

5307 IMPLEMENTATION 10 13690 13690

Fund Source Project Phase FFY Total Cost Federal Cost

53098 IMPLEMENTATION 10 8310 8310

5307 IMPLEMENTATION 11 2000 2000

53098 IMPLEMENTATION 11 960 960

53098 IMPLEMENTATION 12 2215 2215

53098 IMPLEMENTATION 13 4690 4690

5309B IMPLEMENTATION MYB 3850 3850

5307 IMPLEMENTATION 10 5100 5100
Pre-Revision Post-Revision Change in

Federal Funds Federal Funds

Completion Year Before Revision: Unspecified

Completion Year After R

Project Work Types Before Revision:

Project Work Types After Revision:

Financial Data Before
Revision

Financial Data After Revision

Project: Action

18-10-0034 Metra Change

Along the RID, MWD, or MED Right of Way AT

Unspecified

Completion Year Before Revision: Unspecified
ps .

ion Year After R
Project Work Types Before Revision:

Project Work Types After Revision:

Financial Data Before
Revision

Financial Data After Revision

Unspecified

Federal Funds

(000) (000) (000)
$29955 $29255 $ -700
CPS - POWER
CPS - COMMUNICATIONS
CPS - POWER
CPS - COMMUNICATIONS
Fund Source Project Phase FFY Total Cost Federal Cost
53098 IMPLEMENTATION 11 7725 7725
53098 IMPLEMENTATION 12 7380 7380
53098 IMPLEMENTATION 13 11200 11200
5309B IMPLEMENTATION MYB 12175 12175
53098 IMPLEMENTATION 10 2000 2000
5307 IMPLEMENTATION 10 1650 1650
Fund Source Project Phase FFY Total Cost Federal Cost
53098 IMPLEMENTATION 11 7725 7725
53098 IMPLEMENTATION 12 7380 7380
53098 IMPLEMENTATION 13 11200 11200
53098 IMPLEMENTATION MYB 12175 12175
53098 IMPLEMENTATION 10 2000 2000
5307 IMPLEMENTATION 10 950 950
Pre-Revision Post-Revision Change in
Federal Funds Federal Funds Federal Funds
(000) (000) (000)
$4000 $2000 $ -2000
CPS - SIGNALS
CPS - COMMUNICATIONS
CPS - SIGNALS
CPS - COMMUNICATIONS
Fund Source Project Phase FFY Total Cost
5307 IMPLEMENTATION 10 2000
53098 IMPLEMENTATION 10 2000
Fund Source Project Phase FFY Total Cost
53098 IMPLEMENTATION 10 2000

July 23, 2010

Percentage Change

-30.45%

Segment

3446, 3936, 3937, 4139, 4140, 4459
p-311

p-395, p-331

p-395, p-311, p-331

p-395, p-331, p-311

p-395, p-311, p-331

2539, 3446, 3936, 3937, 4453
Segment

3446, 3936, 3937, 4139
p-311

p-395, p-331

p-395, p-311, p-331

p-395, p-331, p-311

p-395, p-311, p-331

4453, 4459

Percentage Change

-2.34%

Segment

p-391, p-371, p-341, p-351
p-341, p-351, p-371, p-391

p-341, p-351, p-371, p-391, p-361
p-341, p-351, p-391, p-371, p-361
4457

4255, 4351, 4460

Segment

p-391, p-371, p-341, p-351

p-341, p-351, p-371, p-391

p-341, p-351, p-371, p-391, p-361
p-341, p-351, p-391, p-371, p-361
4457

4255, 4460

Percentage Change

-50%

Federal Cost Segment
2000 4343
2000 4343
Federal Cost Segment
2000 4343

Gray Financial Data Records are for informational purposes only and not included in the TIP.
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Exempt Modification July 23, 2010

Pre-Revision Post-Revision Change in

Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)

18-10-0042 Metra Change $28010 $24560 $ -3450 -12.32%

Regionwide AT

Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified

Project Work Types Before Revision: FACILITY - SHOP FACILITIES/EQUIPMENT
MISCELLANEQOUS - EXEMPT PROJECTS
Project Work Types After Revision: FACILITY - SHOP FACILITIES/EQUIPMENT

MISCELLANEOUS - EXEMPT PROJECTS
Financial Data Before

Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
53098 IMPLEMENTATION 11 7110 7110 p-451, p-441
53098 IMPLEMENTATION 12 6830 6830 p-451, p-441
53098 IMPLEMENTATION 13 5970 5970 p-451, p-441
53098 IMPLEMENTATION MYB 5885 5885 p-451, p-441
53098 IMPLEMENTATION 10 4650 4650 4465
5307 IMPLEMENTATION 10 3450 3450 4468, 4466, 4465
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
53098 IMPLEMENTATION 11 7110 7110 p-451, p-441
53098 IMPLEMENTATION 12 6830 6830 p-451, p-441
53098 IMPLEMENTATION 13 5970 5970 p-451, p-441
5309B IMPLEMENTATION MYB 5885 5885 p-451, p-441
53098 IMPLEMENTATION 10 4650 4650 4465
Pre-Revision Post-Revision Change in
Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)
18-10-0055 Metra Change $9780 $8309 $-1471 -15.04%

Regionwide AT
Completion Year Before Revision: Unspecified
ps -

ion Year After Revi Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEQOUS - EXEMPT PROJECTS

;I:vai:ict::l Data Before Fund Source Project Phase FFY Total Cost Federal Cost Segment
53098 IMPLEMENTATION 10 570 570 4498, 4499
53098 IMPLEMENTATION 11 2400 2400 p-797
53098 IMPLEMENTATION 12 2440 2440 p-797
53098 IMPLEMENTATION 13 2475 2475 p-797
5309B IMPLEMENTATION MYB 2515 2515 p-797
5307 IMPLEMENTATION 10 1895 1895 4498, 4499

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
53098 IMPLEMENTATION 10 592 592 4498, 4499
53098 IMPLEMENTATION 11 2400 2400 p-797
53098 IMPLEMENTATION 12 2440 2440 p-797
53098 IMPLEMENTATION 13 2475 2475 p-797
53098 IMPLEMENTATION MYB 2515 2515 p-797
5307 IMPLEMENTATION 10 502 402 4498, 4499

Gray Financial Data Records are for informational purposes only and not included in the TIP.
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Exempt Modification July 23, 2010

Pre-Revision Post-Revision Change in

Project: Action Federal Funds Federal Funds Federal Funds Percentage Change
(000) (000) (000)

18-10-0057 Metra Change $40480 $29985 $ -10495 -25.93%

Regionwide AT

Completion Year Before Revision: Unspecified
Completion Year After Revision:  Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
;I:Vails‘icl;:l Data Before Fund Source Project Phase FFY  Total Cost Federal Cost Segment
5307 IMPLEMENTATION 10 13870 13870 4493, 3689, 4495, 4494
SB IMPLEMENTATION 10 7450 0 4190
5307 IMPLEMENTATION 11 75 75 p-794
53098 IMPLEMENTATION 11 8795 8795 p-741, p-794
SB IMPLEMENTATION 11 7450 0 p-790
53098 IMPLEMENTATION 12 8870 8870 p-741, p-794
SB IMPLEMENTATION 12 7450 0 p-790
53098 IMPLEMENTATION 13 8870 8870 p-794, p-741
SB IMPLEMENTATION 13 7450 0 p-790
53098 IMPLEMENTATION MYB 8870 8870 p-794, p-741
SB IMPLEMENTATION MYB 7450 0 p-790
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
5307 IMPLEMENTATION 10 4219 3375 3689, 4493, 4494, 4495
SB IMPLEMENTATION 10 7450 0 4190
5307 IMPLEMENTATION 11 75 75 p-794
53098 IMPLEMENTATION 11 8795 8795 p-741, p-794
SB IMPLEMENTATION 11 7450 0 p-790
53098 IMPLEMENTATION 12 8870 8870 p-741, p-794
SB IMPLEMENTATION 12 7450 0 p-790
53098 IMPLEMENTATION 13 8870 8870 p-794, p-741
SB IMPLEMENTATION 13 7450 0 p-790
5309B IMPLEMENTATION MYB 8870 8870 p-794, p-741
SB IMPLEMENTATION MYB 7450 0 p-790

Gray Financial Data Records are for informational purposes only and not included in the TIP.
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